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OVERVIEW

The American Reinvestment and Recovery Act (ARRA) was signed into law by
President Obama on February 17, 2009. It is an unprecedented effort to jumpstart
our economy, create or save millions of jobs, and put a down payment on
addressing long-neglected challenges so our country can thrive in the 21st century.
The Act is an extraordinary response to a crisis unlike any since the Great
Depression, and includes measures to modernize our nation's infrastructure,
enhance energy independence, expand educational opportunities, preserve and
improve affordable health care, provide tax relief, and protect those in greatest
need.

GOALS

The Department of State (DOS) seeks to use ARRA funds to: create and save jobs;
repair and modernize domestic infrastructure crucial to the safety of American
citizens; enhance energy independence and reduce global warming by “greening”
our facilities; and expand consular services offered to American taxpayers.

GOVERNANCE AND RISK MANAGEMENT

The Department has designated the Under Secretary for Management as the Senior
Accountable Official for the Recovery Act. The Office of Management Policy,
Rightsizing and Innovation is coordinating the Department’s work under the
Recovery Act, in full cooperation and coordination with the budget and program
offices. The Department will leverage our existing organizations and processes to
the greatest extent possible for oversight functions, including the Management
Controls Steering Committee and Senior Assessment Team.

The Department has already undertaken several risk management activities. To the
greatest possible extent, we have imposed budgetary funds control in our financial
systems to budget levels lower than usual. The Department has proactively
engaged the Office of the Inspector General, and we fully intend to coordinate and
leverage any oversight activities that they undertake. The Department will place
specific Recovery Act language into the annual A-123 assurance letters that are
signed by the Assistant Secretaries to the Secretary to ensure:

e Obligations and costs are in compliance with applicable law

e Funds, property, and other assets are safeguarded against waste, loss,

unauthorized use, or misappropriation



e Revenues and expenditures applicable to agency operations are properly
recorded and accounted for, to permit the preparation of accounts and
reliable financial and statistical reports, and to maintain accountability over
the assets.

In addition to the risk management activities outlined above, the Department is
developing a risk profile to establish mitigation plans and processes. We will
prioritize and monitor our risks, assessing and utilizing (but not limited to) factors
such as:

funding level of the program

the kind and scope of activities to be performed

delivery schedules and project plans

expected outcomes and outputs

characteristics of recipients and ability to identify any wrong-doings
or improprieties

prior and existing audits and findings

e the extent currently subjected to existing internal control processes
e management and oversight structures

The Department will track the program plan obligations, milestones and
performance measures. Analysis and reporting on obligations, outlays, funding
modifications and unliquidated obligations will be undertaken in a timely fashion.
We plan to monitor the entire lifecycle of the programs.



AMERICAN RECOVERY
AND REINVESTMENT ACT of 2009

FUNDING SUMMARY TABLE
($ in thousands)

State Operations Account Funds

Diplomatic & Consular Programs 90,000
Hard Skills Training Center 70,000
Consular Affairs Passport Facilities 15,000
National Foreign Affairs Training Center 5,000

Capital Investment Fund 290,000
Data Center 120,000
IT Platform 33,500

Diplomatic Facility Telephone System Replacement 10,000
Replacement of Aging Desktop Computers (GITM) 13,000
Mobile Computing 10,500
Cyber Security 98,500
Tools to Guard Against & Track Cyber Attacks 64,205
Strengthen Computer H/W Security Testing and Forensic
Investigations 4,000
Safeguarding Citizens- Computer Security Systems 25,366
Expanded Cyber Education 4,929
Transfer to USAID* 38,000

Office of Inspector General** 2,000

International Boundary and Water Commission Construction 220,000

TOTAL 602,000

* USAID program plan not included. USAID responsible for providing program plan.
** OIG program plan not included. OIG has separate reporting procedures.



DIPLOMATIC AND CONSULAR PROGRAMS (D&CP)
($ in thousands)

FY 2009

Stimulus
Diplomatic and Consular Programs Funds
Hard Skills Training Center 70,000
Passport Facilities 15,000
National Foreign Affairs Training Center 5,000
TOTAL 90,000

I. Hard Skills Training Center $70,000,000

Summary

Construct a training facility capable of supporting hard skills security-related training for the
Department and the wider foreign affairs community. The existing security training
infrastructure is not sufficient to meet current and projected training needs. Recovery Act funds
along with regular Worldwide Security and Protection (WSP) appropriated funds will enable the
Department to construct a hard skills training campus that meets the increased demand for
security training and makes the delivery of security training more efficient than the current
arrangement of 15 separate locations throughout the United States. Specifically, the Foreign
Affairs Counter Threat course, already mandated for federal employees assigned to only five
specific posts, will be expanded to include all critical and high threat posts worldwide. This
project will enable the Department to provide vital security training to law enforcement and
security staff and all foreign affairs employees; especially those assigned to critical and high
threat posts.

This hard skills training facility will use both ARRA stimulus funds and WSP funding.
Currently, the Department has $105.5 million programmed to support this project ($70 M
ARRA, $17.55M FY 2009 WSP, and another $18M in WSP) in FY2009. Subsequent phases of
the project will be funded through WSP. The FY 2010 budget request seeks an additional
$12.5M to bring annual WSP funding for this project to $30 million/year.

As requested in the joint explanatory statement accompanying the Department of State, Foreign
Operations, and Related Programs Appropriations Act, 2008 (Div. J, P.L. 110-161), the
Department produced a report in May 2008 outlining the Department’s increased need for
security training and provided the initial project concepts for a training facility as part of a
consolidated security training complex. The report called for the development of a master plan
starting with an Architectural & Engineering (A&E) study to help frame the project scope, cost
and timelines. Those initial project studies will be completed with ARRA and WSP funds.

In addition, ARRA and FY 2009 WSP funds will be used to complete Phase 1 of the training
facility. The consideration and funding of any possible future phases will be subject to annual



funding availability and prioritization in the annual budget process. The project concept is to
deliver functioning training facilities at the completion of each phase of the project and not have
any partially completed training venues.

Anticipated deliverables in Phase 1 funded by the ARRA and FY 2009 WSP funds are:

Perimeter security

Indoor firing ranges

Live—fire shooting houses

Baffled outdoor tactical combat ranges
Outdoor rifle range

Drive and shoot range

Simulations building

High-speed antiterrorism driving tracks
Mock urban driving tracks
Unimproved road driving course
Administration buildings

Site/utility infrastructure (specific details to be provided when site has been decided upon)

Objectives

1. Produce a Master Plan, acquire and secure a site, and complete the first phase of construction
of a consolidated training facility.

2. Simplify logistics and save time and money (including avoidance of lease costs) by
centralizing training that is currently done in 15 locations throughout the country

Activities

1) Land acquisition

2) Architectural and engineering services

3) Site preparation

4) Phase one construction

5) Furnishing, furniture and equipment/operations and maintenance
6) Project Management

Characteristics

1) Contracts - Open source competitions will be used for site selection and contract awards.
2) Recipients
a. 95% of ARRA funding is anticipated to go to non-Federal entities
b. 5% of ARRA funding is anticipated to go to Federal agencies (General Services
Administration - GSA)
3) Beneficiaries — Foreign Affairs Employee Community
4) Award selection methodology
a. Awards are expected to be competitive
b. Full and open



c. Small, disadvantaged businesses

Schedule

Planning Phase:
Issue notice to proceed to Architectural and Engineering Firm (May 2009)

Procurement Phase:
Complete Site Acquisition (Planned delivery date: December 2009)
Award Design/Build Contract (Planned delivery date: May 2010)
Issue notice to proceed to Design/Build Contractor (Planned delivery date: June 2010)

Execution Phase 1:
Design and build (Planned delivery date: December 2011)
Procurement and installation of equipment and furnishings (Planned delivery date: Feb.
2011)

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

All environmental documentation will be prepared in compliance with the National
Environmental Policy Act (NEPA) and the NEPA implementing regulations of the Council on
Environmental Quality (CEQ), 40 CFR Parts 1500-1518. State and GSA will coordinate to
ensure that the required reporting is met.

Measures

1) Quarterly reporting on progress toward achievement of training center project management
goals at a minimum, monthly, or even shorter intervals, reporting if deemed necessary. Links
to non-proprietary reporting will be posted on the recovery.gov website

2) Contract awards, obligation and spend rates

3) Number of people employed

4) The consolidation of the Bureau’s training currently provided at 15 disparate venues
throughout the country will create efficiencies in the provision of essential security training
to the foreign affairs community. Reductions in lease cost and facility use fees will occur as
we migrate to the training center. We currently estimate $16.833 Million annually in lease
and operational cost off-sets.

Monitoring/Evaluation

The Bureau of Diplomatic Security uses the Program and Performance Measurement System
(PPMS) to review the progress of all major programs. Critical tasks within the program/project
are identified and performance indicators for acceptable levels of performance are created.
Regularly scheduled performance reports are generated so that performance on critical tasks can



be analyzed and corrective actions taken. Consistent collaboration with the Office of the
Inspector General will take place throughout this project.

Accountability

DS has two program management systems in place to hold managers accountable for all
programs:

1) PPMS is atool used by DS to integrate performance management into the budget
process. PPMS identifies critical tasks within the program/project and performance
indicators are created for those critical tasks with criteria for acceptable levels of
performance. Regularly scheduled performance reports are generated so that
performance of critical tasks can be analyzed and corrective actions taken as necessary.

2) The DS Planning System (DSPS) is a bureau-wide planning system that complements
and supports the PPMS. The program plans developed in DSPS link program activities
and results to the Bureau Strategic Plan and for each program identifies and documents a
“best concept” program design.

Transparency

The Program and Performance Measurement System (PPMS) provides transparency throughout
the process.

Barriers to Effective Implementation

The project will be subject to the following risks:

1) Suitable, affordable site unavailable

2) Permissions and permits to build cannot be secured

3) Unexpected complications related to environmental requirements

4) Soil and water analysis issues that inhibit/prohibit building on the site
5) Construction delays

6) Properly qualified Design/Build contractor unavailable

Federal Infrastructure Investments

The Department will seek to incorporate as many of the Leadership in Energy and
Environmental Design (LEED) Green Building System strategies of sustainable design and, to
the extent possible, the DOS Building Standards in order to meet LEED Silver Certification
requirements. The contractor shall incorporate as many of the strategies of sustainable design,
and to reduce life cycle costs, environmental energy intensity, waste, and pollution generation
while enhancing the work environment for greater quality of employee health and productivity.
The most recent Federal Guide for Green Construction Specifications, Whole Building Design
Guide and other references, as applicable to this project, are to be incorporated into the
Construction Documents and Project Specifications as instructions to contract performance and a
means to meet various federal government statues and Executive Order mandates.



GSA Interactions

The project team meets weekly and is working with GSA to fulfill requirements for site
acquisition and procuring A&E services for the development of a master plan as well as bid
design-build documents for Phase | of the project. The selected A&E firm has been provided
preliminary information and presented their proposed team and project approach to DOS. The
final Statement of Work (SOW) is complete and will be provided to the DOS Contracting Office
for issuance to the Contractor. GSA is reviewing the SOW and are incorporating their
requirements into the SOW to ensure effective and expeditious execution of the project. The
Bureau of Administration is currently preparing the Independent Government Cost Estimate and
preliminary project schedule. Reporting on meeting the requirements as provided in the
National Environmental Policy Act (NEPA) will be carried out by the Department’s Office of
Facilities Management.
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1. Passport Facilities $15,000,000

FY 2009
Diplomatic and Consular Programs Stimulus Funds
Passport Facilities 15,000
TOTAL 15,000

Summary

Construct five new passport agencies (Vermont, Buffalo, El Paso, Atlanta, & San Diego) and
expand services at two existing locations (Portsmouth and Hot Springs).

The $15 million in recovery funds will fully start-up all 5 new passport facilities, including
equipment, and renovations to two existing locations. Average renovation costs are based on the
most recent passport projects (Detroit, Minneapolis, & Dallas) and are roughly $1.7M to $2.2M
(including equipment) based on an average cost per square foot of $220.00. The Bureau of
Consular Affairs (CA) will collocate the adjudication and fraud units at the Portsmouth National
Passport Center, in accordance with General Accountability Office recommendations, to ensure
the adjudication process focuses on potential fraud indicators. The renovations at Portsmouth
and Hot Springs will address CA’s highest priority of alleviating potential deficiencies in the
adjudication process in Portsmouth. Estimated out-year operating costs will be funded by Border
Security Program funds.

GSA Interactions

The Department is working closely with GSA to initiate the market surveys to identify
appropriate building lease options. CA has established a weekly meeting with GSA to closely
monitor the progress and address potential concerns of each project.

Project One: San Diego $3,350,000

San Diego
# Counters 8
Const/Phone/DS/Furniture S 2,400,000
Data systems S 800,000
Card Printers S 150,000

Total One-time Agency costs only |S 3,350,000
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Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating an agency in San Diego, CA. This facility would provide the California
public with full and easy access to our range of services. PPT expects the facility will issue
Will-Call, in-person expedite fee cases to assist the travelling public in emergency situations.

Activities

1) Counter traffic

2) On-site PPT card printing

3) On-site PPT book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive

procedures

2) Recipients

a. Non-Federal: Contracts for build-out
b. Federal: GSA

3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.

4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties, A/OPR
will conduct a real-property procurement though GSA to itemize all CA requirements in an
effort to identify the most cost-effective facility. CA requirements are matched against
COSTAR (GSA’s database for locating available properties nationwide) and a team will be
dispatched to the field to examine and confirm the suitability of the physical property.

Schedule: Awaiting GSA schedule after market survey

1) Solicitation of space and lease award
a. Pre-solicitation requirements, SF-81 preparation
b. Advertisement
c. Solicitation and site evaluation
d. Lease Negotiations and execution
2) Design/bid/permit
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
3) Construction
4) Furniture and systems installation

12



5) A/OPR will review schedule submitted by CA. Typical build-out is about 18 months
(inclusive of all activities).

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with LEED criteria.
2) Estimated annual operating expenses required are approximately $2,090,000, based on the
cost of a comparable size agency.
a) Lease Payment - $812,000
b) Operating Cost - $421,800
c) Personnel Cost - $856,200
3) All efforts will be made to transfer government staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and will establish a rate of completion for
each phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.

Monitoring/Evaluation

1) The Bureau of Administration will track the construction of the project through weekly
project tracking meetings.

2) Areas of risks will be initially identified and updated during project progress meetings.

3) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.

Transparency

Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic
Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

13



Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the tight deadlines of this
initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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Project Two: Atlanta - $3,200,000

Atlanta
# Counters 8
Const/Phone/DS/Furniture S 2,400,000
Data systems S 800,000

Total One-time Agency costs only [$ 3,200,000

Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating an agency in Atlanta, GA. This facility would be open to the public and
allow the Department to provide the Atlanta and southeastern areas of the U.S. with easy access
to our full range of passport services. The Atlanta Passport Agency (PPT/ATL) will issue
passports to customers who have urgent/emergency travel needs and will have the capacity to
issue passports onsite. The agency will operate 8 public counters. The agency will employ 11
government staff. All efforts will be made to transfer staff within the existing workforce.

Activities

1) Public counter traffic

2) Off-site passport card printing

3) On/off-site passport book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive
procedures

2) Recipients

a. Non-Federal: Contracts for build-out
b. Federal: GSA

3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.

4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties,
AJ/OPR will conduct a real-property procurement though GSA to itemize all CA requirements
in an effort to identify the most cost-effective facility. CA requirements are matched against
COSTAR (GSA’s database for locating available properties nationwide) and a team will be
dispatched to the field to examine and confirm the suitability of the physical property.

15



Schedule: Awaiting GSA schedule after market survey

1) Solicitation of space and lease award
a. Pre-solicitation requirements, SF-81 preparation
b. Advertisement
c. Solicitation and site evaluation
d. Lease Negotiations and execution
2) Design/bid/permit
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
3) Construction
4) Furniture and systems installation
5) AJOPR will review schedule submitted by CA. Typical build-out is about 18 months
(inclusive of all activities).

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with the LEED criteria.
2) Estimated annual operating expenses required are $2,390,000, based on the cost of a
comparable size agency.
a) Lease Payment - $974,000
b) Operating Cost - $580,000
c) Personnel Cost - $836,000
3) All efforts will be made to transfer staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and will establish a rate of completion for
each phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.

16



Monitoring/Evaluation

1) A/OPR will track the construction of the project through weekly project tracking meetings.
Avreas of risks will be initially identified and updated during project progress meetings.

2) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.

Transparency
Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic

Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the deadlines of this
initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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Project Three: National Passport Center (Portsmouth, NH) - $2,570,000

Portsmouth
# Counters 1
Const/Phone/DS/Furniture S 2,220,000
Data systems S 350,000

Total One-time Agency costsonly |S 2,570,000

Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating a public counter in the National Passport Center (NPC) in Portsmouth,
NH. Although currently a dedicated adjudication/processing center, NPC would accommodate
referred applicants on an ad hoc, limited basis. This addition to our existing center would allow
the Department to provide New England residents with the full range of passport services in
emergency/urgent situations. The new addition will include 25,000 square feet of usable space
CA plans to co-locate the adjudication and fraud units at Portsmouth in accordance with
Government Accountability Office (GAQO) recommendations to ensure that the adjudication
process focuses on potential fraud indicators. The center will operate one public counter. The
counter will employ no additional government staff.

Activities

1) Counter traffic

2) On-site PPT card printing

3) On-site PPT book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive
procedures
2) Recipients
a. Non-Federal: Contracts for build-out
b. Federal: GSA
3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.
4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties,
A/OPR will conduct a real-property procurement though GSA to itemize all CA requirements
in an effort to identify the most cost-effective facility. CA requirements are matched against
COSTAR (GSA’s database for locating available properties nationwide) and a team will be
dispatched to the field to examine and confirm the suitability of the physical property.
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Schedule

1) Design/bid/permit
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
2) Construction
3) Furniture and systems installation
4) AJ/OPR will review schedule submitted by CA.

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with the LEED criteria.

2) Estimated annual operating expenses at NPC for FY-10 are $1,733,328 and expected to
increase by $172,000, based on the cost of additional square footage.

3) All efforts will be made to transfer government staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and establish a rate of completion for each
phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.

5) Number of emergency service requests provided.

Monitoring/Evaluation

1) A/OPR will track the construction of the project through weekly project tracking meetings.
Areas of risks will be initially identified and updated during project progress meetings.

2) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.
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Transparency
Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic

Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the deadlines of this
initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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Project Four: Vermont - $2,150,000

Vermont
# Counters S
Const/Phone/DS/Furniture $ 1,500,000
Data systems S 500,000
Card Printers S 150,000

Total One-time Agency costs only [S 2,150,000

Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating an agency in Vermont. This facility would be open to the public and
allow the Department to provide the citizens of Vermont with access to our full range of passport
services. The Bureau of Consular Affairs is considering a plan to co-locate this facility with
Customs and Border Patrol (CBP) facilities close to the border. This facility will be equipped to
issue Will-Call, in-person expedite Fee cases to assist the travelling public in emergency
situations and will have both passport card and passport book print capabilities. PPT will
coordinate closely with CBP on this facility. The agency will operate 5 public counters. The
agency will employ 8 government staff. All efforts will be made to transfer staff within the
existing workforce.

Activities

1) Counter traffic

2) On-site PPT card printing

3) On-site PPT book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive
procedures

2) Recipients

a. Non-Federal: Contracts for build-out
b. Federal: GSA

3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.

4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties,
AJOPR will conduct a real-property procurement though GSA to itemize all CA requirements
in an effort to identify the most cost-effective facility. CA requirements are matched against
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COSTAR (GSA’s database for locating available properties nationwide) and a team will be
dispatched to the field to examine and confirm the suitability of the physical property.

Schedule: Awaiting GSA schedule after market survey

1) Solicitation of space and lease award —
a. Pre-solicitation requirements, SF-81 preparation
b. Advertisement
c. Solicitation and site evaluation
d. Lease Negotiations and execution
2) Design/bid/permit —
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
3) Construction
4) Furniture and systems installation
5) AJOPR will review schedule submitted by CA. Typical build-out is about 18 months
(inclusive of all activities)

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with the LEED criteria.

2) Estimated annual operating expenses required are $1,650,000, based on the cost of a
comparable size agency.
a) Lease Payment - $648,000
b) Operating Cost - $372,000
c) Personnel Cost - $630,000

3) All efforts will be made to transfer staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and establish a rate of completion for each
phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.
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Monitoring/Evaluation

1) A/OPR will track the construction of the project through weekly project tracking meetings.
Areas of risks will be initially identified and updated during project progress meetings.

2) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.

Transparency
Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic

Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the deadlines of this
initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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Project Five: Arkansas Passport Center (Hot Springs, AR) - $880,000

Hot springs
# Counters 3
Const/Phone/DS/Furniture S 790,000
Data systems S 90,000

Total One-time Agency costs only |S 880,000

Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating a public counter in the Arkansas Passport Center (APC) in Hot Springs,
AR. Although currently a dedicated print center, with public access APC would accommodate
referred applicants on an ad hoc, limited basis. This addition to our existing center would allow
the Department to provide the full range of passport services in an underserved area of the
country. The center will operate 3 public counters. The counter will employ 2 additional
government staff. All efforts will be made to transfer staff within the existing workforce.

Activities

1) Counter traffic

2) On-site passport card printing

3) On-site passport book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive
procedures

2) Recipients

a. Non-Federal: Contracts for build-out
b. Federal: GSA

3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.

4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties,
A/OPR/RPM will conduct a real-property procurement though GSA to itemize all CA
requirements in an effort to identify the most cost-effective facility. CA requirements are
matched against COSTAR (GSA’s database for locating available properties nationwide) and
a team is dispatched to the field to examine and confirm the suitability of the physical

property.
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Schedule

1) Design/bid/permit
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
2) Construction
3) Furniture and systems installation
4) AJ/OPR will review schedule submitted by CA.

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with LEED criteria.

2) Estimated annual operating expenses required are $570,000, based on the cost of additional
square footage.

3) All efforts will be made to transfer staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and will establish a rate of completion for
each phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.

Monitoring/Evaluation

1) A/OPR will track the construction of the project through weekly project tracking meetings.
Areas of risks will be initially identified and updated during project progress meetings.

2) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.
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Transparency
Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic

Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the deadlines of this
initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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Project Six: Buffalo - $700,000

Buffalo
# Counters 5
Const/Phone/DS/Furniture S 350,000
Data systems S 200,000
Card Printers S 150,000

Total One-time Agency costs only | S 700,000

Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating an agency in Buffalo, NY. This facility would be open to the public and
allow the Department to provide the citizens and travelers of Northwestern New York state with
access to our full range of passport services. The Bureau of Consular Affairs (CA) is
considering a plan to co-locate this facility with Customs and Border Patrol (CBP) facilities close
to the border. This facility will be equipped to issue Will-Call, in-person expedite fee cases to
assist the travelling public in emergency situations and will have both passport card and passport
book print capabilities. CA will coordinate closely with CBP on this facility. The agency will
operate 5 public counters. The agency will employ 8 government staff. All efforts will be made
to transfer staff within the existing workforce.

Activities

1) Counter traffic

2) On-site passport card printing

3) On-site passport book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive
procedures
2) Recipients
a. Non-Federal: Contracts for build-out
b. Federal: GSA
3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.
4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties,
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AJ/OPR will conduct a real-property procurement though GSA to itemize all CA requirements
in an effort to identify the most cost-effective facility. CA requirements are matched against
COSTAR (GSA’s database for locating available properties nationwide) and a team is
dispatched to the field to examine and confirm the suitability of the physical property.

Schedule: Awaiting GSA schedule after market survey

1) Solicitation of space and lease award
a. Pre-solicitation requirements, SF-81 preparation
b. Advertisement
c. Solicitation and site evaluation
d. Lease Negotiations and execution
2) Design/bid/permit
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
3) Construction
4) Furniture and systems installation
5) AJOPR will review schedule submitted by CA. Typical build-out is about 18 months
(inclusive of all activities)

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with LEED criteria.

2) Estimated annual operating expenses required are $1,670,000, based on the cost of a
comparable size agency.
a) Lease Payment - $654,000
b) Operating Cost - $372,000
c) Personnel Cost - $644,000

3) All efforts will be made to transfer staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and establish a rate of completion for each
phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.
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Monitoring/Evaluation

1) A/OPR will track the construction of the project through weekly project tracking meetings.
Areas of risks will be initially identified and updated during project progress meetings.

2) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.

Transparency
Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic

Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the deadlines of this
initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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Project Seven: El Paso - $2,150,000

El Paso
# Counters S
Const/Phone/DS/Furniture S 1,500,000
Data systems S 500,000
Card Printers S 150,000
Total One-time Agency costs only |S 2,150,000

Objectives

Passport Services (PPT) seeks to expand our existing network of twenty-one agencies/centers
nationwide by locating an agency in El Paso, Texas. This facility would be open to the public
and allow the Department to provide the citizens of El Paso with access to our full range of
passport services. The Bureau of Consular Affairs (CA) is considering a plan to co-locate this
facility with Customs and Border Patrol (CBP) facilities close to the border. This facility will be
equipped to issue Will-Call, in-person expedite fee cases to assist the travelling public in
emergency situations and will have both passport card and passport book print capabilities. PPT
will coordinate closely with CBP on this facility. The agency will operate 5 public counters.
The agency will employ 8 government staff. All efforts will be made to transfer staff within the
existing workforce.

Activities

1) Counter traffic

2) On-site passport card printing

3) On-site passport book printing

4) Construction is related to expanding service to the American traveling public.

Characteristics

1) Contracts — construction contracts to be awarded through GSA or standard competitive
procedures
2) Recipients
a. Non-Federal: Contracts for build-out
b. Federal: GSA
3) Beneficiaries — This addition to our existing center would allow the Department to provide
the full range of passport services to an underserved area of the country.
4) Award selection methodology - Consular Affairs and the Bureau of Administration (A/OPR)
will review all available federal properties. If there are no suitable federal properties,
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AJOPR will conduct a real-property procurement though GSA to itemize all CA requirements
in an effort to identify the most cost-effective facility. CA requirements are matched against
COSTAR (GSA’s database for locating available properties nationwide) and a team is
dispatched to the field to examine and confirm the suitability of the physical property.

Schedule: Awaiting GSA schedule after market survey

1) Solicitation of space and lease award
a. Pre-solicitation requirements, SF-81 preparation
b. Advertisement
c. Solicitation and site evaluation
d. Lease Negotiations and execution
2) Design/bid/permit
a. Pre-construction and design kick off
b. Passport Services and Diplomatic Security design requirements
c. Design development drawings
d. Construction Documents/Bid/Permit
3) Construction
4) Furniture and systems installation
5) AJOPR will review schedule submitted by CA. Typical build-out is about 18 months
(inclusive of all activities).

Environmental Review Compliance

The project will comply with National Environmental Policy Act, National Historic Preservation
Act, and related statutes as applicable to the circumstances of the project.

Savings/Costs

1) The facility will be designed and constructed in compliance with the latest energy code
and guidelines and in compliance with LEED criteria.
2) Estimated annual operating expenses required are $1,650,000, based on the cost of a
comparable size agency.
a) Lease Payment - $648,000
b) Operating Cost - $372,000
c) Personnel Cost - $630,000
3) All efforts will be made to transfer staff within the existing workforce.

Measures

1) Quarterly reports on the progress of each project and establish a rate of completion for each
phase of construction.

2) Consular Affairs and State’s Bureau of Administration will competitively bid
contracts using internal mechanisms.

3) Dollar value of furniture and equipment for each project.

4) Monthly progress report of percent obligated of total project value.
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Monitoring/Evaluation

1) A/OPR will track the construction of the project through weekly project tracking meetings.
Areas of risks will be initially identified and updated during project progress meetings.

2) Operations at the facility will be subject to periodic management assessments, yearly Internal
Controls Program Assessments, Office of the Inspector General Audits, and Incident
Reporting in accordance to Internal Controls guidelines.

Transparency

Agency program plans and costs will be detailed in yearly submissions of the Bureau Strategic
Plan. Adjustments, i.e., increases and decreases in spending plans, will be reflected in mid-year
and end-of-year budget submissions.

Accountability

Agency accountability will be in accordance with Management Controls for Consular
Operations. The Regional Director for the Agency will report directly to the Senior Passport
Operations Manager.

Barriers to Effective Implementation

State Department and GSA will coordinate and work closely to meet the deadlines imposed by
this initiative. In cases where GSA space is not available, slow responses from commercial
businesses, prolonged discussions about possible components of leases, and contract disputes
with vendors could present barriers to completion of projects within the two-year timeframe.

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. CA will incorporate water efficient
technologies in public areas to reduce water consumption, purchase green products and services
for each project to create environmentally friendly agencies. Establish recycling stations at each
new agency for the collection of reusable materials. In facilities located within existing GSA
space already built out, GSA will work with CA, to the maximum extent possible, to incorporate
Green Guiding Principles.
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I11.National Foreign Affairs Training Center $5,000,000

Summary

Construct additional classroom and training capacity for information technology, tradecraft and
language training in order to ensure that personnel being assigned overseas have both the specific
information technology, tradecraft, skills and language training (e.g., Arabic, Chinese, Urdu)
needed to perform essential job functions.

Objectives

1) Construct, renovate and fit-out space within the facility and grounds to provide a secure,
safe and functional facility that maximizes efficiency and space utilization

2) Update exterior and interior signage to orient employees, visitors, and students so they can
safely and efficiently navigate the 72 acre campus

3) Upgrade infrastructure wiring and public address systems so staff and students can hear
administrative announcements that impact their training program, and help create a secure and
safe campus environment. Add DVC capability for more efficient training delivery to remote
locations.

Activities

1) Interior construction/renovation, fit-out and furnishings
2) Safety/orientation signage (interior and exterior)

3) Public address system expansion/DVS

Characteristics

1) Contracts - following federal procurement and award procedures.
2) Recipients
a. Non-Federal: All contracts will be awarded to private non-Federal groups.

3) Beneficiaries — Personnel being assigned overseas.

4) Award selection methodology — This schedule will be accomplished modifying existing
competitive contracts/task orders, competitive new contracts via GSA Schedules or open
market, or through specifically allowed set aside contracts within the 8(a)/socio-economic
contractual parameters — whichever is the most beneficial to the Government.
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Schedule

Phase Participation Activity Estimated Completion

Planning Phase Interior 9 months
Construction/Renovations,
Fit-out and Furnishings.

e Signage
(Safety/Orientation)
Interior and Exterior.

e Public Address System
Expansion/DVC.

Procurement Phase | e Interior 9 months
Construction/Renovations,
Fit-out and Furnishings

e Signage
(Safety/Orientation)
Interior and Exterior.

e Public Address System
Expansion/DVC

Execution Phase e |Interior 9 months
Construction/Renovations,
Fit-out and Furnishings

e Signage
(Safety/Orientation)
Interior and Exterior.

e Public Address System
Expansion/DVC

Total Project Time: 18 Months*

*Planning and procurement phase participation are simultaneously taken place.

Environmental Review Compliance

Required National Environmental Policy Act (NEPA) documents were previously completed
(2006). No additional NEPA reviews necessary.
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Savings/Costs

Activity Savings/Costs

Interior Because we are taking existing
Construction/Renovations, | FSI space that houses fewer
Fit-out and Furnishings classes or staff and

reconfiguring it so it houses
more people - - estimated
operating costs will remain the
same.

FSI does not have any leased
space that will result in costs

savings.
Signage Improve operational efficiency
(Safety/Orientation) of FSI through better
Interior and Exterior. communications; not
Public Address System measureable in dollar terms.

Expansion/DVC

Measures

1) Completion of identified project tasks

2) Accommodation of additional personnel and students in existing space

3) Jobs created or preserved in accordance with the Recovery Act guidelines

Monitoring/Evaluation

1) Daily oversight by Contracting Officer’s Representative
2) Consistent collaboration with OIG will take place throughout this project.

Transparency

1) The Foreign Service Institute will continue to use its annual performance planning process as
a basis for public reporting.

2) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery Act
plans; recipient reporting

3) Contracting solicitations will be posted in accordance with the most current Recovery Act
Guidance

4) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation and Recovery Act guidance.
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Accountability

1) Real property reporting

2) Consistent collaboration with the Office of the Inspector General

3) Contracting officer representative will carefully monitor progress and performance including
the monitoring of invoices

4) Contract laws and provisions — The Federal Acquisitions Regulation, as supplemented by the
Department of State’s Acquisition Regulation, will be used in the conduct of procuring goods
and services with federal funds to ensure accountability and internal controls. In addition,
funding guidelines as set forth by the Office of Management and Budget, the Vice-
President’s Office and the Congress will also govern FSI’s procurement activities.

Barriers to Effective Implementation

1) Processing task order modifications and competitions for kick-off of projects will add to
significant existing workload in FSI

2) Factors beyond the agency’s control (e.g., weather, market driven cost fluctuations for
construction materials, etc.) can potentially result in cost overages

Federal Infrastructure Investments

The facility will be designed and constructed in compliance with the latest energy code

and guidelines and in compliance with LEED criteria. All computers will carry EnergyStar
certifications to meet agency requirements, as well as complying with the agency’s green
building requirement and energy efficiency policies.

GSA Interactions

Since this is a relatively small project, and in an effort to reduce administrative and overhead
costs, the Department is considering contracting directly through the Department’s Office of
Logistics Management.
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Capital Investment Fund
($ in thousands)

: FY 2009
Capital Investment Fund stimulus Eunds
Data Center 120,000
IT Platform 33,500
Cybersecurity 98,500
Transfer to USAID 38,000
TOTAL 290,000

I. Data Center

Summary

The Data Center program will build an enterprise data center in the Western U.S. and consolidate
all domestic servers into four enterprise data centers. The program will provide a highly
available, scalable, and redundant data center infrastructure that will substantially reduce the
Department’s risk and provide for future IT growth.

The new data center, the Enterprise Server Operations Center (ESOC) West, will be established
on the Western power grid. The facility will be built in conjunction with GSA.

ESOC West will incorporate a “Pod” design concept, which provides space for three “Pods” in
the facility. Each “Pod” will provide a minimum of 15,000 square feet for “rack space” plus
required IT support spaces. Though the full facility shell will be built initially, only one of the
three pods will be fully built out. The additional pods will be built out in five year increments or
as business needs dictate. This approach will save costs in the short term, only requiring initial
investment in expensive infrastructure to outfit the first pod, while giving the Department the
flexibility to scale as required. Additional pods will be built out as needed using new state-of-
the-art facilities equipment, taking advantage of the latest advances in green IT, cooling and
power.

The initial shell will be approximately 135,000 square feet. This will accommodate three 15,000
square feet pods plus the required support space for electrical and cooling infrastructure, security
support, and circulation space (using a 1 to 3 data center to support space ratio).

The three other facilities addressed by the Data Center Program are: ESOC East, which is a new

data center recently established in a commercial collocation facility; the Beltsville ESOC, which
will be repurposed to host all development systems.
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The Data Center program also includes a significant IT Integration component: planning and
execution of customer system transitions into the new facilities; the implementation of the ESOC
services infrastructure (e.g. Configuration Management, Incident Management, Service
Management), and the design and implementation of the new Development Network in
Beltsville.

Objectives

1) Minimize the Department of State’s risk by providing a redundant processing center

2) Provide additional resources to support the Department of State’s mission

3) Ensure Continuity of Operations 24/7 by placing the Data Center away from the East
Coast power grid.

Activities

1) Site Selection and Acquisition Phase, accomplished in cooperation with GSA
a. Hire Architectural and Engineering Design Firm
b. Prepare Greening Plan for new Data Center
c. Develop Draft Program of Requirements with input from DOS team
d. Design/Build Documents Issued for new Data Center
2) Build new Data Center Facility Phase, to be accomplished in conjunction with GSA
3) Transition systems and decommission existing facility Phase
Design Target IT Infrastructure
Pilot Target IT Infrastructure
Develop application system transition plan
Build IT Infrastructure in newly constructed Data Center
Execute transition plan to populate and bring new Data Center online
Decommission existing obsolete data center facilities

Poo oo

Characteristics

1) Contracts
a. The Government Representative A&E firm will be contracted using an existing
Department IDIQ contract that was awarded on a competitive basis
b. Land Acquisition and the Design / Build Contract will be handled through
standard GSA processes in coordination with Department real estate and data
center subject matter experts
c. IT Transition and Operations and Maintenance services will be procured though a
competitive process
d. DOS Program Management support will be acquired through existing Department
Blanket Purchase Agreements
e. Hardware, software, and facility infrastructure equipment will be procured using
the competitive process for U.S. vendors
2) Recipients
a. Non-Federal
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i. Real Estate Purchase (to be vetted by the Department and GSA)
ii. Construction Contracts (to be vetted by the Department and GSA)
iii. Program Engineering and Program Support Activities
iv. IT Hardware and Software
v. IT Contract Services to Plan and Transition Systems
b. Federal
i. Ten Federal Employees ($1.5 million — not with stimulus funds)
3) Beneficiaries are the public who depend upon Department of State services either
directly, such as passport and consular services, or indirectly.
4) The following award selection methodology will be used for all Department acquisitions:
a. Technical Evaluation Team considers technical qualifications of respondents
b. Contracting office evaluates financial tradeoffs of respondents
c. Technical Evaluation Team and Contracting office make recommendation
d. Best value that is technically acceptable is selected
5) GSA award selection methodology will be determined once a Memo of Understanding is
established between the Department and GSA, though it is expected that standard GSA
methodologies for Land Acquisition and Design / Build contracting will be used.

Schedule
Phase Activity Time to Complete Planned
Participation Delivery Date
Planning and Site Selection | 10 months to find appropriate land, collect 11/2009
Procurement and requirements, and design new facility
Phases Acquisition
Execution Phase Build new 18 months to build new Data Center 09/2011
Data Center
Facility
Procurement and | Transition 30 months to establish and execute plan for 05/2012
Execution systems and moving existing systems to the new Data
decommission | Center
existing
facility
Total Project | 40 Months. ARRA funds will be obligated by 05/2012
Time: September 2010.

Environmental Review Compliance

The program/project will comply with the National Environmental Policy Act (NEPA) and the
NEPA implementing regulations of the Council on Environmental Quality.

Savings/Costs
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1) The program expedites plans already in progress within the Department and will not
realize direct cost savings.

2) Operations and maintenance (O&M) costs to operate and manage the new Data Center
are estimated at $20 million per year starting in FY2011 includes facility maintenance,
salaries, and ongoing equipment capital replacements and improvements. O&M costs

have previously been identified and budgeted for in the Department’s budget.

Measures

The three primary measures of project success are:

1) Delivery of new Data Center according to requirements
2) Percent of existing systems transitioned to the new Data Centers
a. FY10 Target: 15% of systems
b. FY11 Target: 35% of systems
3) Number of old facilities (all of which are in either Department owned or leased
decommissioned or repurposed,
a. FY10 Target: 3 facilities decommissioned/repurposed
b. FY11 Target: 5 facilities decommissioned/repurposed

4) Percentage of projects completed within planned cost, schedule, and scope as defined by

the project charter

a. Yearly Target: 90% of projects
5) Cost saving associated with power consumption, as demonstrated by energy audits of

new consolidated data centers compared to baseline energy audits of existing Department

legacy data centers

a. FY10 Target: 10% energy cost reduction
b. FY11 Target: 20% energy cost reduction

Monitoring/Evaluation

Fiscal
Year

Activity

Measurement

Quantifiable
Outcome

Frequency
(e.g. monthly,

quarterly)

Site Selection / 2010 Land acquired Deed in hand According to
Acquisition program schedule
Build New 2011 Building completed Building reviewed, | According to
Facility commissioned and | program schedule
accepted by
government
Transition 2012 Transition complete Installed GFE According to
Systems accepted by program schedule
government
Decommission 2012 Existing facilities All existing IT According to
Existing Facility repurposed systems program schedule
transitioned out of
facility
Program 2009, 2010 | Timeliness of award Funds obligated in | Monthly
Management and expenditure of accordance with
dollars spending plan
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Activity Fiscal Measurement Quantifiable Frequency

Year Outcome (e.g. monthly,
Program 2009 thru | Timeliness of Project delivery Monthly
Management 2012 completion of planned | schedule met
work
Program 2009 Implementation of Report from Monthly
Management oversight board Oversight Board

Transparency

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery
Act plans; recipient reporting

2) Contracting solicitations will be posted Full and Open

3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisition Regulation

Accountability

1) Senior Management progress and performance reviews

2) E-Gov programming board periodic progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of Program Management
Monitoring and Controlling phases of delivery

Barriers to Effective Implementation

1) Ability to timely search for and acquire acceptable site, licenses, permits and approvals

2) Ability to find an acceptable site with existing power and network infrastructure to meet
demanding data center requirements

3) Selection of cleared, properly qualified, reliable Design/Build contractor

4) Unexpected complications due to environmental regulations and requirements

5) Regional and local business conditions

6) Establish the best facility O&M approach after a full alternatives analysis ( i.e. DOS
operated; GSA operated, GOCO)

7) Once site is acquired, DOS/GSA ability to complete design and build in 18 months

8) Ability to maintain proper scope of program, which will be mitigated by Earned Value
Management (EVM) reporting and frequent senior management reviews of program
progress

Federal Infrastructure Investments

The Data Center will be designed and constructed in compliance with the latest energy code and
guidelines and in compliance with LEED criteria.
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The Department and GSA will coordinate to ensure all contracts will include provisions
specifying that work will be done in compliance with energy efficiency and green building
requirements. Design contracts will specify that Energy Efficient Building and Sustainable
Design and Construction principles and concepts be integrated throughout. The facility
infrastructure will be designed, procured, and implemented employing the most energy efficient
designs, systems, equipment, and controls that are life-cycle cost efficient.

The Government Representative A&E firm will be tasked to meter the power consumption of

Department data centers, including establishing a baseline of the power consumption of existing
Department legacy data centers.
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I. IT Platform $33,500,000

Project One: Diplomatic Facility Telephone Systems Replacement - $10,000,000

Telephone System Replacement FY 2009

Telephone System Installations
TOTAL | $10,000,000

Summary

The Department of State will replace antiquated telephone systems at a number of Diplomatic
missions. The current systems are 13-15 years old and have been expanded to maximum
capacity. In addition, the systems have begun to experience increased maintenance requirements
by qualified telephone technicians at significant cost. These telephone systems are vital tools for
our staff in meeting our mission objectives and replacing them will bring the Department of State
closer to achieving the industry standard lifecycle of 10 years.

Objectives

1) Replace the oldest equipment at Diplomatic facilities with new telephone systems.
2) Ensure staff has access to the necessary technology to perform their duties.
3) Reduce average lifecycle of telephone systems from 20 years to 10 years.

Activities
1) Acquisition of Telephone Systems
2) Shipment of Telephone Systems to the facilities
3) Installation of Telephone Systems at each facility
4) Test and Acceptance of installed Telephone System at each facility

Characteristics

1) Procurement via GSA
2) Firm fixed price procurement
3) All equipment will be procured from American vendors

Schedule
1) Procurement Phase: 90 days from award of task order
2) Shipping Phase: 30 days from receipt of equipment

3) Installation Phase: 109 days — 239, depending on the facility size.
4) Test and Acceptance Phase: 12 days
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Environmental Review Compliance

1) The selected Manufacturer will:
a. Follow Greenhouse Gas Protocol to reduce carbon footprint
b. Be amember of Climate Leaders, a United States Environmental Protection
Agency industry-government partnership.
2) The selected contractor (Procurement and Installation Contractor) will:
a. Be a member of Climate Savers Computing Initiative, a non-profit organization
formed to reduce energy consumption

Savings/Costs

1) Utilize volume discount of 15% off GSA Schedule-70 price under ANSWER contract
2) Reduce maintenance visits and repairs to telephone systems by 75 %.

Measures

1) Will provide 5,000+ State Department personnel with a modern, up-to-date telephone

system.
2) Telephone system will provide voicemail, call accounting, threat recording, and remote

maintenance capability.

Monitoring/Evaluation

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control process by increasing
the level of scrutiny and frequency. These processes include project life-cycle methodology with
rigorous earned value management, which will show us the bang for the buck as the project
proceeds. Progress reports that include earned value data will be distributed monthly. Project
Managers are/will be certified by the Project Management Institute and trained in the
Department of State’s standard project management methodology. The project management
team will conduct:

1) Bi-weekly Video Teleconference meeting with the Contracting Officer, the contractor
and support staff to discuss current and upcoming projects

2) Daily meetings between Contractor and Contracting Officer Representative

3) Weekly status reports from the Contractor

4) Bi-annual Program Management Review meetings with the Contracting Office,
Contractor, the selected Manufacturer and support staff

Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:
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1)

2)
3)

Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery

Act plans; recipient reporting
Contracting solicitations will be posted Full and Open
Reporting of contracting actions will be accomplished through processes defined in the

Federal Acquisitions Regulation

Accountability

The Department of State will follow its well-defined eGovernance review process which
includes:

1)
2)
3)

4)

Monthly meetings with individual managers to review those specific projects

Senior Management progress and performance reviews

Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

Delivery schedules, costs, and quality will be measured as part of the Monitoring and

Controlling phases of delivery

Barriers to Effective Implementation

None Identified

Federal Infrastructure Investments

1) Telephone systems located at our diplomatic facilities are a significant investment in

federal infrastructure that ensures the United States Foreign Affairs community is
provided with modern technology to perform their duties.
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Project Two: Replacement of Aging Desktop Computers (Global Information Technology
Modernization (GITM) - $13,000,000

$ in thousands

Replacement of Aging Desktop Computers FY 2009
Stimulus Funds
Acquisition of Computers 11,800
Tier 2 Technical Services 1,200
TOTAL 13,000
Summary

This project will replace antiquated computers essential for classified and unclassified processing
domestically and at 285 overseas Embassies and Consulates. This will bring the Department of
State’s desktop computers up to the required standards to execute the diplomatic mission
worldwide. This project will provide Tier 2 technical services in order to enable responsive and
knowledgeable customer support for deployed technologies. These new computers and
expanded services will increase operational efficiencies, lower overall maintenance costs and
strengthen the security posture for computer systems throughout the Department of State.

Objective

Replace 12,852 classified and unclassified desktop computers at overseas and domestic
locations, which cannot run the new applications required to support our worldwide diplomatic
mission. Enhance Tier 2 technical services to support customer demand in the areas of newly
deployed technologies.

Activities

1) Acquisition and installation of computer hardware
2) Establishment of Tier 2 technical services to support newly deployed technologies

Schedule
Phase Participation Activity Time to Complete
Planning Phase e Computer Desktop 30 days (from the date funding is
Specification Development | made available) to identify
and Identification specifications and configurations

Procurement Phase | ¢ Compete, Award Contracts | 6 months for acquisitions to
e Department of State buys compete and award the contract

computers and buy computers
Execution Phase e Tier 2 technical service 12 months (period of
performance performance)
Total Project Time: 13 Months
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Environmental Review Compliance

Computer purchases will be Electronic Product Environmental Assessment Tool (EPEAT)
compliant products (in accordance with Executive Order 13423 — Strengthening Environmental
Energy and Transportation Management — January 24, 2007). Department of State’s contracts
already include this standard language.

Savings/Costs

The Department of State will utilize an established bulk procurement methodology that enables
significant cost avoidance. Equipment procured in the past using this methodology was found to
be 35% less expensive per item than buying it from comparable GSA schedules.

Measures
The primary measures for these activities are:
1) 100% of equipment delivered and operating within established timeframe

2) Attainment of performance targets specified in contract for technical services

Monitoring/Evaluation

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control (CPIC) process by
increasing the level of scrutiny and frequency. These processes include project life-cycle
methodology with rigorous earned value management, which will show us the bang for the buck
as the project proceeds. Progress reports that include earned value data will be distributed
monthly. Project Managers are/will be certified by the Project Management Institute and trained
in the Department of State’s standard project management methodology.

Frequency
Fiscal Quantifiable (e.g. monthly,
Activity Year Measurement Outcome quarterly)
Equipment 100% planned 100% planned
Pq P FY2009 | equipment equipment Quarterly
rocurement !
purchased received
: Services
Tier 2 Support Services rovided per
Technical FY2009 PpoTt - P P Monthly
Completion contract
Support .
requirement
. Services
Tier 2 Support Services rovided per
Technical FY2010 PpoTt - P P Monthly
Completion contract
Support .
requirement
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Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery
Act plans; recipient reporting

2) Contracting solicitations will be posted Full and Open

3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation

Accountability

The Department of State will follow its well defined eGovernance review process which
includes:

1) Monthly meetings with individual managers to review those specific projects

2) Senior Management progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of the Monitoring and
Controlling phases of delivery

Barriers to Effective Implementation

1) Global logistics (shipping, configuration, disposal of old equipment, installation)

Federal Infrastructure Investments

All desktop computers will carry the EPEAT and EnergyStar certifications to meet agency
requirements, as well as complying with the agency’s green building requirement and energy
efficiency policies.
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Project Three: Mobile Computing - $10,500,000*

Mobile Computing FY 2009 FY 2010
Labor Support $750 $3,000
Development and Pilot $940 0
Equipment Enhancements 0 $5,000
Certification and Accreditation (Security) $250 $500
TOTAL 1,940 8,500
Jobs Created/Saved 4 8

*The project total includes $59,931 for Grants.gov per OMB direction which is not reflected in above table for clarity

Summary

This project will provide technological improvements to the Department of State Mobile
Computing platform, increase the number of employees that have mobile access, and ensure
continuity of operations for services such as Passport, Visa, and American Citizen Services.
This project contains two parallel initiatives designed to expand remote access beyond the
current 16,000 employees. The first initiative will provide all new direct hire employees
(approximately 5,000) remote access capabilities in FY2009 using the current systems. The
second initiative will overhaul the existing Mobile Computing platform to provide full access to
the Department of State’s unclassified resources and applications. Mobile access is a key
business requirement; however, the current infrastructure and devices are limited and do not
provide the full functionality that the user requires to fulfill their mission anytime/anywhere.
This initiative also increases the ability of employees worldwide to telework, both in support of
“green” initiatives as well as responding to a crisis that might limit movement either
domestically or overseas.

Objectives

1) Provide all new direct hire employees with remote access capabilities.

2) Provide diplomats and staff with the full suite of unclassified computer applications and
resources when accessing the network from a computer that is outside the Department of
State’s network (e.g. home or government provided computer).

3) Increase the number mobile devices supported.

4) Increase the infrastructure to support twice the current mobile workforce.

5) Reduce the carbon footprint of Department of State by enabling more users to telework.

6) Muigrate existing Mobile Computing users to the new system.

Activities

1) Planning and Initiation Phase
e Research and Development for Pilot Initiation
¢ Reduce the cost of adding new mobile computing users in FY2009
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o Identify Commercial Off-the-Shelf (COTS) products that meet technical and
security requirements
2) Procurement Phases
e Acquisitions Phase | and Phase II
e Purchase full suite of equipment for the Testing Phase
e Purchase full suite of equipment for the Installation and Implementation Phases

3) Testing Phases

e Define testing methodology
e Plan and execute testing of COTS products for mobilization to user desktops
4) Installation and Implementation Phases
e Plan and execute installation of new mobile computing platform

Characteristics

Migrate existing mobile computing user base to new systems.
Expand user base to meet goal of doubling the current remote access users
Conduct required security Certification and Accreditation (C&A)

1) All equipment will be purchased from American vendors.

2) All labor support (as noted in the funding chart) will be U.S.-citizen employees. We
estimate creating 4 contractor positions as a part of this project.

3) A formula will be established (TBD) to estimate the number of manufacturing jobs
created/saved based on the procurement strategy identified above.

Schedule

Phase Participation
Planning and Initiation
Phases

Activity
Research and Development and Pilot
Initiation

Time to Complete

6 months to collect requirements,
research and development and identify
Commercial-off-the-Shelf Products
(COTS)

Procurement Phases

Develop Contract Management Plan,
Bidding Process, Equipment
Purchase

2 months to purchase Pre-testing
phase equipment

2 months to purchase Pre-Installation
phase equipment

Testing Phase

Define Test Methodology, Plan and
Execute Testing

4 months to plan and execute testing of
(COTS) to be mobilized on user
desktops

Installation Phase

Plan and execute installation of new
Mobile Computing (MC) Platform

4 months to establish and execute plan
for moving existing systems to the new
Data Center

Implementation Phase

Migrate existing users to new
system, Expand user base to
accessing Mobile technology,
conduct C&A to provide security
enhancements

6 months for customer migration and
expansion to mobile resources and
C&A

Close Out

Total Project Time:

24 Months
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Environmental Review Compliance

The program/project will be in compliance with the National Environmental Policy Act (NEPA)
and the NEPA implementing regulations of the Council on Environmental Quality.

Savings/Costs

1) Itis estimated that an additional $600,000 is required for FY11 and beyond due to the
increased customer base for mobile computing and additional operational staff will be
required.

2) These costs will be funded via the Working Capital Fund (WCF) so the out-year costs
will be provided by Mobile Computing subscribers, as is the current practice.

Measures

The primary measures of project success are:
1) Increasing the number of users that have remote access to unclassified resources
2) Increasing the number of applications available to mobile computing users

Monitoring/Evaluation

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control (CPIC) process by
increasing the level of scrutiny and frequency. These processes include project life-cycle
methodology with rigorous earned value management, which will show us the bang for the buck
as the project proceeds. Progress reports that include earned value data will be distributed
monthly. Project Managers are/will be certified by the Project Management Institute and trained
in the Department of State’s standard project management methodology.

Activity Fiscal Measurement Quantifiable Frequency

Year Outcome (e.g. monthly,
quarterly)

rEerr]rz(())ltlemairéte(s): FY2009- | Number of enrolled | Percentage Monthl
FY2010 | users Increase y
users
Number of .
available FY2010 Num_ber_ of available | Percentage Monthly
- applications Increase
applications

Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:
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1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery
Act plans; recipient reporting
2) Contracting solicitations will be posted Full and Open
3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation

Accountability

The Department of State will follow its well defined eGovernance review process which
includes:

1) Monthly meetings with individual managers to review those specific projects

2) Senior Management progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of the Monitoring and
Controlling phases of delivery

Barriers to Effective Implementation

1) The introduction of new technology will require a risk assessment and coordination with
Information Assurance and Diplomatic Security as they may not approve the proposed
solution and/or their review could delay approval and implementation.

2) FY 2009 timeframe is aggressive for acquiring the necessary resources needed to
complete the overhaul of Mobile Computing

3) Assumes O&M via WCF charges to bureau and posts

4) Unexpected issues related to the certification and accreditation (C&A) by the National
Institute of Standards and Technology (NIST) and National Security Agency (NSA) of
required products.

Federal Infrastructure Investments

N/A
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Cyber Security $98,500,000
Project One: Tools to Guard Against & Track Cyber Attacks - $64,205,000

Funding Table

($ in thousands)

DoS Cyber Security Initiatives FY 2009 FY 2010 Total
Tools to Guard Against & Track Cyber Attacks $628 $3,583 $4,212
Reduce the ways cyber attacks can succeed $30,074 $29,920 $59,993
Total $30,702 $33,503 $64,205
Summary

The nature of the U.S. Department of State’s mission makes it a target for cyber terrorists and
hackers. This initiative kick-starts key activities to reduce the potential for successful cyber
attacks against the Department of State.

The Department of State serves the American public by executing its diplomatic mission,
servicing the American public through the issuance of passports, and servicing our foreign guests
through the issuance of visas. A secure and modern Information Technology (IT) infrastructure
is essential to the execution of those duties. To meet that critical target, this program will
produce a more secure network infrastructure that enhances the protection of IT assets for the
Department of State and its partners in the U.S. foreign affairs community. This initiative will
also protect the personally identifying information of U.S. citizens receiving services from the
Department of State (ex. passport requests/issuance). By implementing a state-of-the-art secure
IT infrastructure, the Department of State will both enhance its ability to execute its diplomatic
mission and serve the U.S. public, as well as to strengthen its infrastructure from cyber security
threats; thereby better protecting information on U.S. citizens as well as national security
information that is stored on our network infrastructure. This will be accomplished through a
series of technical initiatives.

Objectives

1) Produce a more secure infrastructure, protecting the IT assets of the Department of State
with the capability of expanding to support its partners in the U.S. foreign affairs
community.

2) Expand the capabilities of Department of State teams monitoring for, guarding against,
tracking and responding to cyber attacks.

3) Enhance the protection of personally identifying information of U.S. citizens receiving
services from the department (e.g., passport requests and issuance).

4) Modernize, standardize, and centralize the Department of State’s domestic network.

5) Fully integrate the Department of State’s domestic and overseas networks through re-
engineering, standardization, and deployment of a world-class, enterprise-wide network
and network security architecture.
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Activities

1) Security Infrastructure Design/Acquisition
a. Design stronger digital locks, alarms, and perimeters around the Department of

State’s information systems to better protect against cyber attacks including Data

Loss Protection tools to limit leaks of personally identifiable information.

b. Engineer especially protected areas for the most sensitive data and then build these

“enclaves” for widest possible use.

c. Develop and implement these changes using the best techniques available to the
public and private sector.

2) Network Modernization Design/Acquisition

a. Reengineer the Department of State’s IT Domestic Network to support emerging
operational and security requirements using the best technology available to lower
the greatest amount of risk.

b. Develop and implement these changes using the best techniques available to the
public and private sector.

3) Testing, Integration, Deployment

a. Build networks flexible enough to implement changes in the management or
structure of administrative services in the foreign affairs community without
expensive re-design.

b. Implement network design that will securely support the same multi-media
technologies already available on the Internet for interaction between government,
the citizens, business, and communities, as advocated by the administration. This
includes the support of technologies including safest possible use of social
networks and streaming video/audio;

c. Build a security foundation consistent with the many different business needs of
our partner Federal agencies abroad. This involves balancing highly secure
requirements with requirements to interface actively with the public on the same
IT infrastructure.

d. Test, integrate, and deploy centrally managed network with regional hubs to
support all foreign affairs agencies world-wide.

e. Build disaster recovery/continuity of operations capabilities for the foreign affairs
community.

4) Automate critical functions using the best techniques available to the public and private
sector for installing security patches, distributing software security upgrades, and
monitoring dangerous events via recorded audit logs.

5) Transition to Operations

a. Expand network capability to make electronic exchanges with citizens interactive.
Examples of interactive exchanges could include discussion of key foreign policy
issues with anyone and responses to citizen requests for services provided by the
Department of State.

b. Provide enterprise portal providing access to our partner Federal agencies into the

performance and status of the enterprise network at any point in time.
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Characteristics

This program will benefit the American public by strengthening and modernizing the
Information Technology infrastructure that supports the execution of our diplomatic mission,
services the American public through the issuance of passports, and services our foreign guests
through the issuance of visas. The intent of the stimulus will be met through the hiring of
network and system engineers to design and implement the solution.

1)

2)

3)

4)

5)

Contracts: Fixed price contracts to American companies will be issued for hardware,
software, and circuits that will provide immediate fiscal assistance to our most critical
high tech industries through existing GSA and Department of State contracts.
Contracts: Use existing GSA schedule and Department of State contracts to procure
labor under performance-based contracts. These contracts will maximize utilization of
small and disadvantaged businesses to meet or exceed targets set at the departmental or
federal level.

Recipients: U.S. based hardware and software vendors, U.S. based telecommunication
vendors (domestically), and U.S. based IT firms capable of providing the necessary
engineering and installation workforce.

Beneficiaries: Department of State and Foreign Affairs personnel domestically and
worldwide at Embassies and other Department of State and United States Government
facilities. American citizens also benefit in that this project will help secure and protect
privacy information.

Award selection: Existing GSA schedule and Department of State Contracts for best
value based primarily on meeting requirements, quality, and price.

Delivery Schedule

The following milestones are established, consistent with the best practices used by public and
private organizations for technical management projects:

Milestone (Managing State Projects) Fiscal Year and
Quarter
Project Plan Review (PPR) FY2009: Q3

e Contractors hired
e Detailed plan developed
e Reporting in place

System Requirements Review (SRR) FY2009: Q3
e Define data, performance, security, maintainability
requirements for system
e Gain approval from all stakeholders

Source Selection Review (SRR) FY2009: Q4
e Acquisition and contract management plans for
hardware, software, and circuits
e Review proposals and select vendors
e |ssue task orders and begin administration

Critical Design Review (CDR) FY2010: Q1
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e Develop detailed design
e Integrated testing and results
e Gain approval from all stakeholders

Deployment Readiness Review (DRR) FY2010: Q2
e Completed pilot results
e Concept of Operations finalized
e Detailed deployment plan
e Gain approval from all stakeholders
User Acceptance Review (UAR) FY2010: Q4
e Acceptance Plan
e System transitioned to operations

Environmental Review Compliance

While there will not be a direct environmental impact, this is a “green” initiative in two respects.
First, it provides a secure IT infrastructure supporting telework and other remote execution of
Department of State activities. Second, energy efficiency will be an important consideration
when evaluating the equipment used to establish this infrastructure.

Savings/Costs

1) The program expedites and expands plans already in progress within the Department and
will not realize direct cost savings through expediting.

2) O&M costs to operate and manage the new infrastructure are estimated at an additional
$300,000 per year starting in Fiscal Year (FY) 2011, which also covers the increased
maintenance costs.

3) When these projects are completed, a more comprehensive, secure infrastructure for the
entire foreign affairs community will exist. Federal experience shows that more standard,
secure systems and networks are also less expensive over time to operate. Savings will be
quantified in collaboration with individual agencies and OMB, resulting in significant
savings to the overall U.S. Government and the American taxpayer.

Measures
The three primary measures of project success are:

1) Delivery of new security infrastructure for all foreign affairs agencies measured by the
number of locations with the new infrastructure available.

2) User acceptance by the foreign affairs agencies measured by the number of foreign
affairs operating under the new security infrastructure.

3) Realization of economies of scale and elimination of duplication through centralization
and consolidation of network service to foreign affairs agencies. This is measured by the
number of sites supported through the centralized distribution and application of security
patches and through centralized monitoring of security compliance.
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Monitoring/Evaluation

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control (CPIC) process by
increasing the level of scrutiny and frequency. These processes include project life-cycle
methodology with rigorous earned value management, which will show us the bang for the buck
as the project proceeds. Progress reports that include earned value data will be distributed
monthly. Project Managers are/will be certified by the Project Management Institute and trained
in the Department of State’s standard project management methodology.

This effort will use a set of formal, established measures to ensure it achieves the desired
outcome(s) and executes appropriately. Those include:

Activity Fiscal Measurement Quantifiable Frequency
Year Outcome (e.g. monthly,
quarterly)
Financial 2009-10 | Cost and Schedule Efficiency measure of Monthly
Performance Performance (Earned capital investment: 90%
Value Management) variance will trigger
management review
Quantitative | 2009-10 | Continuous Reduce exposure Monthly
Performance vulnerability scanning | through continuous
threat reduction
Contractual 2009-10 | Service Level Contractors are awarded | Monthly
Performance Agreements (SLAS). incentives for exceeded
Use of Service Level AQLs such as
Agreements with controlling costs and lost
contractors to ensure profit (disincentive) for
performance meets or falling below AQLs.
exceeds Acceptable These SLAs are tied to
Quality Levels (AQLSs). | both financial and
quantitative performance
of the contractor.

Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery

Act plans; recipient reporting
2) Contracting solicitations will be posted Full and Open
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3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation

Accountability

The Department of State will follow its well defined eGovernance review process which
includes:

1) Monthly meetings with individual managers to review those specific projects

2) Senior Management progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of the Monitoring and
Controlling phases of delivery

Barriers to Effective Implementation

Unexpected complications in the development business requirements and security enclaves.

Federal Infrastructure Investments

N/A
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Project Two: Strengthen Computer Hardware Security Testing and Forensic Investigations -
$4,000,000

Funding Table

($ in Thousands)

Strengthen Computer Hardware Security Testing and Forensic

SN FY2009 FY2010
Investigations

Laboratory Reconfiguration , Electrical Upgrade and Procurement of New

Equipment $1,100 | $2,200 | $3,300
Temporary Services of Subject Matter Experts (SME) $200 $500 $700
Total $1,300 | $2,700 | $4,000
Summary

This project will purchase new laboratory tools and electrical systems to strengthen and
modernize the secure inspection processes that safeguard the Department of State’s computer
equipment (i.e., any device that uses a computer chip) from hackers, terrorists, inside/outside
physical hardware attacks, spies, and those who would do us harm. To ensure that information
remains safe, computers must be protected to deter and detect unauthorized physical probing,
modifications, implants or extraction of information/data contained in equipment. This
safeguarding encompasses the entire lifecycle of computers, including procurement, receipt,
delivery, storage, installation and disposition.

The existing 18-year-old laboratory equipment currently used to inspect and test computers is
antiquated and no longer capable of fully inspecting and testing new technologies primarily due
to the decreasing size and increasing complexities of today’s computing equipment. Our existing
test and inspection laboratory facility will be renovated to include the latest state-of-art tools for
inspection and testing. This new suite of specialized laboratory equipment will strengthen and
modernize inspections and forensic (after an attack or incident) investigations of computers.
Temporary subject matter expert contractors will be recruited to install the new tools, and will
then transfer their expertise and knowledge to the staff already on-board via training.

Objectives

1) Strengthen the lifecycle supply chain risk management process from procurement to
disposition;

2) Quickly procure modernized test and verification tools, such as the most advanced X-ray
equipment and other specialized instruments (e.g. scanners, microscopes, optical devices,
boroscopes, oscilloscopes and signal analyzers), to improve computer inspection,
verification, forensic investigation, and quality assurance;

3) Quickly procure anti-tampering devices to immediately identify and respond to hardware
attacks;

4) Quickly procure verification tools to identify and safeguard computers and components
from counterfeiting; and
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5) Restructure and streamline laboratory testing facilities.
Activities

1) Acquire and configure new X-ray technology and other laboratory tools to replace the
existing antiquated tools thereby improving computer forensics;

2) Implement new methods, techniques and procedures for the testing, inspection and
verification of computers by laboratory technicians;

3) Evaluate computers before purchasing to combat counterfeiting;

4) Apply advanced cyber security anti-tampering products to safeguard computers from
physical compromise; and

5) Develop and implement technical security “best practices” for Department of State
technicians worldwide to identify security intrusions.

Characteristics

1) Contracts: Use existing GSA and Department of State contracts to procure X-ray and
laboratory test equipment from US vendors and implement first phase of the laboratory
renovation. The nature of the work will require that we only buy equipment made in

America.

2) Contracts: Use existing GSA and Department of State contracts to procure contract
labor totaling 6 full time temporary SME to survey existing labs/equipment, develop
renovation plan, renovate lab facility, and install equipment. The nature of the work will
require that we hire U.S. citizens only.

3) Recipients: U.S. electronic test equipment manufacturing companies and U.S. firms that
can provide a work force of American citizens qualified to perform this work.

4) Beneficiaries: Department of State and Foreign Affairs personnel domestically and
worldwide at Embassies and other Department of State and United States Government
facilities. American citizens also benefit in that this project will help secure and protect
privacy information.

5) Award selection: Existing GSA and Department of State Contracts for best value based
primarily on meeting requirements, quality, and price.

Schedule

Planning Phase:
1) Identify temporary SME staff requirements (3" Quarter, FY-09);
2) Document requirements for test and verification tools, such as the most advanced X-ray
equipment and other specialized instruments (4™ Quarter, FY-09);
3) Survey existing labs/equipment and develop phased renovation plan (4™ Quarter-FY-09);

Procurement Phase:
1) Hire initial temporary SME staff (3 Quarter, FY-09);
2) Phase | equipment ordered (3 Quarter, FY-09).
3) Phase Il equipment ordered (1% Quarter, FY-10)
4) Hire remaining SME staff (1™ Quarter, FY-10)
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Project execution:

1) Installation of newly procured tools by SME and existing staff (4" Quarter, FY-09 & 2"
Quarter, FY-10).

2) Renovation of laboratory facilities to ensure all electrical, ventilation, and space for
newly procured equipment is sufficient (4™ Quarter, FY-09)

3) Set up, install and begin operation of equipment (4™ Quarter, FY-09 & 1% and 2"
Quarters, FY-10).

4) Develop and implement new methods, techniques and procedures for the testing,
inspection and verification of computers by laboratory technicians (4™ Quarter, FY-09,
and all Quarters FY-10)

5) Develop and implement technical security “best practices” for State technicians
worldwide to identify security intrusions (4" Quarter, FY-09, and all Quarters FY-10).

Environmental Review Compliance

Project will be in accordance with National Environmental Policy Act.

Measures

1) Improve process turnaround time for performing computer testing, inspections and
verification by 15%.

2) Increase Random Quality Assurance inspections by 10% of procured computers to detect
defects and flaws in manufacturing.

3) Increase selection of COTS (commercial off-the-shelf) computers in lieu of custom
manufactured computers.

4) Improve abilities to investigate physical tampering and counterfeiting of computers and
electronic devices.

5) Automate and standardize laboratory testing, inspection and verification of computers to
eliminate manual reporting.

6) Integrate results of laboratory testing, inspection and verification of computers with other
offices within and outside the Department.

Savings/Costs

1) Use of state-of-the-art equipment will reduce processing time to examine computers,
speeding up delivery to customers.

2) The fully operational renovated laboratory will increase the number of quality assurance
tests performed while requiring no increase in staff.

3) The new laboratory tools will result in cost avoidance. These tools will help minimize
the high cost of equipment recalls by reducing the probability that flawed or defective
computers are installed. About 56% of the randomly tested equipment failed one or more
of the quality and/or security tests in 2008. If this equipment had been deployed it would
have had to have been recalled - secure global shipping is expensive.

4) New laboratory equipment will increase the identification of COTS computers that meet
security standards and will reduce the need for costly custom-manufactured computers.
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Monitoring/Evaluations

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control (CPIC) process by
increasing the level of scrutiny and frequency. These processes include project life-cycle
methodology with rigorous earned value management, which will show us the bang for the buck
as the project proceeds. Progress reports that include earned value data will be distributed
monthly. Project Managers are/will be certified by the Project Management Institute and trained
in the Department of State’s standard project management methodology.

Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery
Act plans; recipient reporting

2) Contracting solicitations will be posted Full and Open

3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation

Accountability

The Department of State will follow its well defined eGovernance review process which
includes:

1) Monthly meetings with individual managers to review those specific projects

2) Senior Management progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of the Monitoring and
Controlling phases of delivery

Barriers to Effective Implementation
N/A

Federal Infrastructure Investments
N/A
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Project Three: Safeguarding Citizens — Computer Security Systems - $25,366,000

($ in thousands)

Activity FY2009 FY2010 Total

Safe Guarding U.S. Citizens’ through Cyber Security 19,438 5,927 25,366
Jobs Created/Saved
Contractor Staff 11 11

Summary:

This program will deploy state-of-the-art computer security systems to the Department of State
headquarters building and Embassies worldwide.

The Department of State's unique relationships with the Departments of Homeland Security,
Justice, Defense, as well as private-sector partners make our information a major target of hostile
intelligence services and terrorist organizations. This threat to the Department of State’s
information systems must be addressed to protect American interests and citizens both domestic
and overseas from harm. The critical systems that process passports and visas, support foreign
policy negotiations, and synchronize US evacuations are under constant attack. We require
cutting-edge security solutions that incorporate comprehensive and modern protections to
enhance the Nation’s security to address the challenges of constantly changing cyber threats.

These security systems include using FIPS 201 and, as appropriate, CNSS Policy 25 compliant
smart cards to gain access to Department of State’s systems so that at any given time we are able
to discern who accessed information on our computers worldwide. This security upgrade effort
will also ensure data is protected with strong authentication and access controls.

A significant part of this effort will provide the next generation of secure phones to our
Ambassadors and other senior leaders to ensure that they can coordinate critical efforts with the
President, Department of Defense and friendly governments (an example would be the
evacuation of US citizens in a time of crisis). These secure phones enable US government
leaders to address world problems quickly without fear of our enemies listening.

Objectives:

The Major Objective of this program and its sub-projects are:

1) Ensure that all Department of State employees and contractors who have a Smart ID
Badge and use it to access Department of State computer systems and the information
they contain

2) Provide the next generation of secure telephones to leadership and other personnel as
needed to protect sensitive conversations from eavesdropping by hostile intelligence
services and terrorist organizations around the world

Activities:
1) Design review of each protection system to ensure compliance with new national security

policy
2) Request for Quote(s) / Statement of Work / Contract award(s)
3) Integration and test of enterprise level system(s)
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4) Operational system build

5) Integration with Department and other Government systems to ensure national level
interoperability

6) Deployment to Department of State diplomatic facilities domestically and overseas

Characteristics:

1) Contracts: Use the reverse auction competitive process for U.S. vendors to procure for
hardware, software and bill of materials (e.g. cables, fiber converters, computers, etc.)
related to this project.

2) Contracts: The Department of State will expand contract staffing using existing small
business Department of State contract vehicles (Hybrid Information Technology Services
to State (HITSS), Vanguardl)

i.  The HITSS Contractors are all U.S. based small businesses and will provide
security expertise, installation and general program support for most of this effort
ii.  Currently this program does not anticipate requiring additional full-time
government employees
iili.  The majority of these efforts will use performance based contracting.

3) NSA Approved Encryption systems will be procured by transferring the purchase funding
to NSA which in turn will use their current contract to procure the equipment needed.

4) Recipients: U.S. computer security vendors and U.S. firms that can provide a work force
of American citizens qualified to perform this work.

5) Beneficiaries: Department of State and Foreign Affairs personnel domestically and
worldwide at Embassies and other Department of State and United States Government
facilities. American citizens also benefit in that this project will help secure and protect
privacy information.

6) Award selection: Existing GSA schedule and Department of State Contracts for best
value based primarily on meeting requirements, quality, and price.

The estimated procurements and contract awards total: $19,789,380

Schedule:

Phase Participation Activity Time to Complete

Design Review &
Executive Board
approval to include
PDR (Preliminary 3 months after receipt of full
Planning Design Review) funding

Final Review &
Approval CDR
(Critical Design
Review) and
associated contract
Final Reviews and Procurements award(s) Within 6 months
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Make any Deployment
Lessons Learned Review related corrections Within 8 to 10 months

Enterprise wide) FOC
(Full Operating
Full Installation And Activation Capability) Within 12 to 18 months

Environmental Review Compliance:

National Environmental Policy Act requirements are not applicable for this program.
Measures:

The process of implementation of the activities will be defined, tracked and audited within the
program through milestones and reporting. Further accountability will be provided by
Department internal processes (e.g. Program Management Reviews (PMR) and internal security
mechanisms).

1) Weekly, monthly and total deployments

2) Weekly, monthly and total expenditures to include all sub-projects

3) Formal PMRs every quarter

4) OQver-runs and under-runs will be included in monthly reporting

5) Contract status and level of effort will be reported monthly

6) Capture lessons-learned at PMRs and other major reviews to add to the knowledge-base

for other program utilization

Monitoring/Evaluation:

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control (CPIC) process by
increasing the level of scrutiny and frequency. These processes include project life-cycle
methodology with rigorous earned value management, which will show us the bang for the buck
as the project proceeds. Progress reports that include earned value data will be distributed
monthly. Project Managers are/will be certified by the Project Management Institute and trained
in the Department of State’s standard project management methodology. In addition, the project
management will:

1) Enhance established procedures by monitoring contracts on a daily basis to ensure
performance, cost, and schedule goals are being met

2) Conduct frequent (daily/weekly) quality assurance inspections

3) Submit progress reports against contract schedule

4) Document timely inspections and acceptance of deliverables

5) Using inspections reports, take prompt actions to remedy deficiencies related to the
contractors performance, cost, and schedule (immediately upon notification)
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Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery Act
plans; recipient reporting

2) Contracting solicitations will be posted Full and Open

3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation

Accountability

The Department of State will follow its well defined eGovernance review process which
includes:

1) Monthly meetings with individual managers to review those specific projects

2) Senior Management progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of the Monitoring and
Controlling phases of delivery

Barriers to Effective Implementation:

1) Unexpected complications related to conformance and interoperability testing.
2) Unanticipated issues related to implementation of the use of smart ID cards for logical
access control.

Federal Infrastructure Investments:
1) The new security mechanisms will allow effective remote management of department
facilities.
2) Modernization of security infrastructure reduces energy requirements at all diplomatic
facilities worldwide.
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Project Four: Expanded Cyber Education - $4,929,000

($ in thousands)

Expanded Cyber Education FY 2009 FY 2010
Stimulus Funds Stimulus Funds
TOTAL $1,733 $3,196
Summary

Recent cyber threat analyses and cyber incidents show that general user practices and cyber
technical measures need to change significantly and rapidly to adequately protect against cyber
threats of increasing volume and sophistication. While computer security solutions can help
address these threats, we must also train users on how to spot and properly react to potential
cyber attacks and incidents. This project develops and delivers courses to enable the general
Department of State work-force and persons with specific cyber security management
responsibilities to protect against these new cyber threats. These security measures will protect
the personal information of all U.S. passport holders, Americans abroad, visa holders, and
Department of State employees/retirees, as well as sensitive data related to national security,
diplomatic negotiations, and international law-enforcement cooperation.

Objectives

1) Protect the personal information of 250 million U.S. citizens and visa holders.
2) Protect highly sensitive foreign policy information on an international network, often
operating in high threat environments.

Activities
1) Content analysis and contract awards
2) Course enhancement and creation
3) Expand existing training infrastructure
4) Deliver training

Characteristics

1) Contracts: Use existing GSA and Department of State contracts to procure contract labor
and hardware and software.
2) Recipients:
a. U.S. based Training and Curriculum Development Firms
i. Curriculum Development and Training Implementation ($3.6M, 11
employees)
b. U.S. based IT Infrastructure Management Firms
i. Infrastructure Establishment ($1.05M, 5 employees)
ii. Infrastructure O&M ($0.3M, 2 employees)
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c. Program Management ($0.055M, 0.2 employees)

3) Beneficiaries: Department of State and Foreign Affairs personnel domestically and
worldwide at Embassies and other Department of State and United States Government
facilities. American citizens also benefit in that this project will help secure and protect
privacy information. Anyone who uses Department of State services either directly (such
as passport services) or indirectly (though diplomacy).

4) Award Selection Methodology

a. Technical Evaluation Team considers technical qualifications of respondents
b. Teaming arrangements address small and disadvantaged business concerns
c. Contracting office evaluates financial tradeoffs of respondents
d. Technical Evaluation Team and Contracting office make recommendation
e. Best value that is technically acceptable is selected
Schedule
Phase Participation Activity Time to Complete
Planning/Procurement | Content Analysis and Contract Awards 4 months
Design/Development 1. Course enhancement and creation 8 months
2. Expand existing training infrastructure
Training Execution Deliver training 18 months

Environmental Review Compliance

None required

Savings/Costs

1) Distance learning infrastructure (and timing courses around other travel) will reduce
travel costs (currently 40% of budget).

2) Automated tracking will reduce the cost of the existing process, which is largely manual.

3) As an asset, new courseware and delivery infrastructure will endure for about 3-4 years,
reducing costs in the 18 months after the end of funding.

4) Opportunity cost of staff time to participate in training is ongoing.

Measures

1) The percent of general users and cyber specialists (in specific roles) with the requisite
training to make maximum improvements to security.

2) Reduction in increase of incidents (from behaviors covered in this training).

3) Ability to provide threat-specific alerts world-wide (and test understanding) within 24
hours.
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Monitoring/Evaluation

Consistent collaboration with OIG will take place throughout this project. The Department of
State will enhance its disciplined Capital Planning and Investment Control (CPIC) process by
increasing the level of scrutiny and frequency. These processes include project life-cycle
methodology with rigorous earned value management, which will show us the bang for the buck
as the project proceeds. Progress reports that include earned value data will be distributed
monthly. Project Managers are/will be certified by the Project Management Institute and trained
in the Department of State’s standard project management methodology. Contracts will be
monitored monthly to ensure that delivery, cost, and schedule goals are being met, and risks are
remediated. In addition, the project management will evaluate the program’s effectiveness using
the metrics in the following table.

Activity Measurement Quantifiable Frequency
Outcome (e.g. monthly,

quarterly)

Content FY09- Existing federal Number of Monthly

Analysis FY10 courses reviewed Courses Analyzed

Course FY09- Courses materials Number of Monthly

enhancement FY10 completed Courses Ready

and creation for Delivery

Expand existing | FY09- Infrastructure Earned Value Monthly

training FY10 expanded Measures

infrastructure

Implement FY10 Students trained Number of Monthly

training students trained

Implement FY10 Employees received | % of network Monthly

training daily cyber security | users receiving

awareness training daily training.

Transparency

The Department of State will continue to use its annual performance planning process as a basis
for public reporting. The Department of State will also include all applicable information on the
Recovery.gov website, which is linked to our primary website State.gov:

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery Act
plans; recipient reporting

2) Contracting solicitations will be posted as competitive

3) Reporting of contracting actions will be accomplished through processes defined in the
Federal Acquisitions Regulation
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Accountability

The Department of State will follow its well defined eGovernance review process which
includes:

1) Monthly meetings with individual managers to review those specific projects

2) Senior Management progress and performance reviews

3) Program Management practices will be followed as established through industry best
practices defined according to the Project Management Institute and the Department’s
Managing State Projects standard

4) Delivery schedules, costs, and quality will be measured as part of the Monitoring and
Controlling phases of delivery

Barriers to Effective Implementation
N/A

Federal Infrastructure Investments
N/A
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International Boundary and Water Commission Construction
($ in thousands)

International Boundary and Water Commission FY 2009
Construction Stimulus Funds
IBWC Construction
Rio Grande Flood Control System Project 218,000
Transfer to IBWC Salaries & Expenses Account 2,000
TOTAL 220,000
Summary

Recovery Act funding will be applied to the Rio Grande Flood Control System Project to
evaluate, through environmental assessments and geo-technical investigations, needed repairs
and/or rehabilitation of deficient portions of the flood control systems. Repairs and rehabilitation
will entail raising levee segments to original design levels, and reconstructing segments where
the integrity of the structures has been compromised along the Upper Reach of the Rio Grande
Flood Control System (comprised of 225 miles of levees extending from Caballo, New Mexico
to below Fort Quitman, Texas) and the Lower Rio Grande Valley Flood Control System
(comprised of 270 miles of river and interior floodway levees between Penitas and Brownsville,
Texas). These flood control systems protect the lives and property of over 3 million U.S
residents in New Mexico (Dona Ana County) and Texas (El Paso, Cameron, Hidalgo, Starr and
Willacy Counties).

The USIBWC began a multi-year program to rehabilitate its levee system in 2001 after geo-
technical analysis determined that 60% of the system was deficient. With the Recovery Act
(ARRA) funding, USIBWC will be able to accomplish a large percentage of needed levee raising
and structural rehabilitation work to ensure the levees provide adequate protection and meet the
standards established by the Federal Emergency Management Agency (FEMA).

Objectives

1) Enhance protection of lives and property of over 3 million U.S. border residents.
2) Achieve FEMA certification standards, negating the need for residents to buy costly
flood insurance.

Activities

1) Geo-Technical Investigations

2) Documentation of Cultural and Historical Resources

3) Environmental Documentation

4) Design and construction of flood control improvements
5) Design and construction of environmental enhancements
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Characteristics

1) Contracts: Firm Fixed contracts, Incentive Contracts, Indefinite-Delivery Contracts
(competitively bid)
2) Recipients
a. Non-Federal
i. Architecture and Engineering firms
1.Design
2.Construction
ii. Environmental firms
1.Geotechnical investigations
2.Environmental documentation
b. Federal
i. Ten federal employees
3) Beneficiaries include the public and adjacent landowners
4) Award selection methodology:
a. Consideration of contractor qualification and responsibility
b. Contracting by negotiation
c. Lowest price technically acceptable source selection process

Schedule

The Rio Grande Flood Control Project consists of the following phases of activities:

Pre-construction Phase: 6 months for geotechnical investigations and environmental
documentation and 2 to 4 months for design.
Construction Phase: Approximately 15 months for construction.

The pre-construction phase was initiated with prior-year funding, and using Recovery Act
funding all geo-technical analysis and design and the remaining environmental documentation
will be completed by October 2009. Contracting actions were initiated in March 2009 using
ARRA funding. USIBWC anticipates awarding all construction contracts by the end of
December 2009, and expects all planned construction to be completed by February 2011.

Environmental Review Compliance

Environmental reviews for the segments planned for rehabilitation with ARRA funds were
completed using prior year funding, as described below.

1) Programmatic Environmental Impact Statements completed January 2008.
2) Site specific Environmental Assessments completed 2007.

One remaining Environmental Assessment is estimated to be completed by September 2009 and

the outstanding Cultural Resources and Historic Property Inventory assessments are estimated to
be completed by December 2009.

72



Savings/Costs

1) Reduce long-term construction funding needs for the Rio Grande Flood Control project.
2) Increase funding for the IBWC Salaries and Expenses account to maintain levees that
were rehabilitated with ARRA funding at FEMA certification standards.

Measures

1) Percentage of flood control system meeting agency-established capacity requirements
and certified in accordance with FEMA standards.

2) Percentage of residents who will be protected from potential flooding by the
rehabilitation and reconstruction of IBWC-maintained levees and floodways in the Rio
Grande Flood Control Project.

3) Number of jobs created or saved.

4) Percentage of project schedule milestones completed on a monthly basis.

5) Percentage of construction work completed on a monthly basis.

Monitoring/Evaluation

1) Enhance established procedures by monitoring contracts on a daily basis to ensure
performance, cost, and schedule goals are being met.

2) Conduct frequent (daily/weekly) quality assurance inspections.

3) Submit progress reports against contract schedule.

4) Document timely inspections and acceptance of deliverables.

5) Using inspections reports, take prompt actions to remedy deficiencies related to the
contractors performance, cost, and schedule (immediately upon notification).

6 Conduct peer review of solicitations.

7) Tighten internal controls by conducting internal audits of selected Recovery Act contracts
through duration of project.

8) Consistent collaboration with OIG will take place throughout this project.

Transparency

1) Recovery.gov: Weekly reports; monthly financial reports; program-specific Recovery
Act plans; recipient reporting.

2) All contracting actions will be posted on FedBizOps.Gov.

3) All contractors are required to be registered with Central Contractor Registration.

4) Reporting of all contracting actions will be accomplished in the Federal Procurement
Data System (FPDS).

Accountability

1) Senior Management will be held accountable through progress and performance reviews.
2) Recovery Act funds will be subject to annual audit by an independent auditor selected by
the State Department Inspector General.

73



3) Quality Assurance procedures will be established.

4) Contracts will be monitored to ensure performance, cost, and schedule goals are being
met.

5) Anti-fraud initiative will be implemented, including conducting fraud awareness training

Barriers to Effective Implementation
N/A

Federal Infrastructure Investments
N/A
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